Site Name: Operational Period:

Task Order 62 CES Environmental Date: 9.11.2014 DA|L$;§:§%Qg§E:
| Bivici
Branch:  Federal G’;gi’p‘fm Response Emergency and Rapid Response Service
WORK AUTHORIZED:

SWSES conducted Emergency Response action to remove oil and move storm water
Continue procurement activities.

Continue evaluation of site waste and development of waste strategy
Continue work on Work, Health and Safety Plans.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - 86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal Services
Task Order: 062 Date: 9.11.2014  Time: 1700 Date: 9.11.2014 Time: 1700
PERSONNEL ON-SITE: ary [ Used Unused |EQUIPMENT ON-SITE:  ary | USEp  Unused
Response Manager . 1 Pick ~up Truck 2 2
Foreman 1 1 Vacuum Truck 1 1
Health and Safety Manager 1 1 Skid Steer 1 1
Truck Driver 1 1
Equipment Operator 1 1
Laborer 2 2
T&D Coordinator 1 1
PERSONNEL OFF-SITE 1 1
Subcontract Manager 1 1
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary ).ﬂnpt;l for day's 1900-55):

SWES completed an Emergency Response action to remove oil from the storm water and move storm water to another
|portion of the site. Crew helped with drain pipe installation on the operation building and cleaned up some standing
petroleum contamination.

RM and Health and Safety Manager continued writing of Work Plan and HASP.
RM and Subcontract Manager initiated bids for vacuum truck and air mover vacuum truck services and portalets

Date: Time . 5 _ Date Time: 1200
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO);
Continue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.
Continue with Work Plan and Health and Safety Plan Development
Continue with 1900-55s.
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